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M E M O R A N D U M 

 

TO: Andrew Louw and Luisa Oliveira (City of Somerville) 

CC: Weston & Sampson Team, File 

FROM: Joseph Spencer and Taylor Smith (Weston & Sampson) 

DATE: August 18, 2021 

SUBJECT: Conway Park Remediation and Redevelopment – Weekly Update 

Week Ending August 13, 2021 

  

Construction at Conway Park in Somerville is ongoing. EPA mobilized to Site on July 6, 2021, indicating 

the start of Phase 2 of the Project. Quirk Construction (Quirk), under contract with the City of Somerville 

(the City), mobilized on April 20, 2021, and is continuing to perform minor tasks onsite in support of 

ongoing field construction. A summary of the Project status and this week’s activities are as follows: 

 

Week: 17 

Phase: 2 

Primary Contractor: Environmental Restoration (Under EPA Oversight) 

 

Requests for Information (RFIs) 

There are two RFIs currently outstanding. Outstanding RFIs include: 

• RFI #1 - Stormwater connection – submitted 4/30/21 

o Quirk has provided initial pricing. Will provide additional justification.  

• RFI #3 - MBTA Retaining Wall & Fence – submitted 6/4/21 

o Design is with Quirk. Quirk to provide cost for changes. 

Major Milestones  

The following major milestones were reached this week: 

• Have completed GFP excavation in R2, R3, R4, and R5 areas 

 

On-going Construction 

Construction of the following is on-going: 

• GFP Area excavation and backfilling (at one-foot lifts) (ER/EPA) 

• GFP Area (PCB Remediation Waste) off-site soil disposal (ER/EPA) 

• Sub-field grading 

• Wall and fencing adjacent to MBTA right-of-way 

• Inspection, maintenance, and repair of environmental protection 

 

Outstanding Items 

The following items require attention: 
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• Resolution of RFIs #1 and 3, including costs 

 

Dust Monitoring 

Security of Site and operation of dust monitoring system has been transferred to EPA. EPA is operating 

a similar 24-hour perimeter dust monitoring setup as previously maintained by Quirk. Alerts will continue 

being sent to Weston & Sampson staff; however, the data will be maintained by EPA. No dust meters in 

the four (4) monitor network have recorded a 24-hour TWA above 150 µg/m3 during the work week 

ending August 13, 2021. 

 

The following ranges of average daily dust concentrations have been recorded this week: 

• Downwind: 19.2 to 47.9 µg/m
3

 

• Crosswind: 10.5 to 32.6 µg/m
3

 

• Upwind: 9.6 to 35.7 µg/m
3

 

• Meter adjacent to eastern border/residences: 10.5 to 32.6 µg/m
3

 

 

Pay Requests 

No pay requests were reviewed by Weston & Sampson this week.  

 

Schedule 

The Project is currently approximately 2 weeks behind schedule based on the initial Project schedule 

provided. Quirk sent revised Phase 2, 3, and 4 schedule with the following projected: 

• Labor Day: EPA to turn Site over back to Quirk 

• Mid-October: Latest target date for beginning turf installation 
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